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April 14, 2010 
 
Chip Humphrey 
Eric Blischke 
U.S. Environmental Protection Agency, Region 10 
805 SW Broadway, Suite 500 
Portland, OR 97205 
 
Re:   Lower Willamette River, Portland Harbor Superfund Site 
 USEPA Docket No: CERCLA-10-2001-0240 
 Monthly Progress Report for March 2010 

Dear Mssrs. Humphrey and Blischke: 

This monthly status report provides information required by the Portland Harbor Superfund Site 
Administrative Settlement and Administrative Order on Consent (ASOC). 

1.  ACTIONS TAKEN IN MARCH 2010 

• A mitigation framework meeting with the LWG and NOAA was held on March 3, 2010. 
• A PRG mapping meeting with the LWG and agency team was held on March 4, 2010.  
• One hundred LWG archive sediment samples were provided to EPA Region 10 Manchester 

Laboratory on March 8, 2010.  
• An updated Feasibility Study schematic schedule was provided to EPA on March 11, 2010. 
• An Aroclor-homolog relationships conference call with the LWG and agency team was held on 

March 11, 2010. 
• The Aroclor-homolog relationships presentation was provided to EPA on March 12, 2010.  
• The table of PRGs from the March 4 PRG meeting was provided to EPA on March 12, 2010.  
• The CDF performance standards table and March 18 meeting agenda were provided to EPA on 

March 16, 2010. 
• A PRG conference call with the LWG and agency team was held on March 17, 2010. 
• The Portland Harbor degradation rate history compilation was provided to EPA on March 17, 

2010. 
• A CDF performance standards conference call with the LWG and agency team was held on 

March 18, 2010. 
• The focused PRGs list through March 17 and PRG maps were provided to EPA on March 24, 

2010. 
• A CDF performance standards and PRG meeting with the LWG and EPA was held on March 29, 

2010. 
 

Deliverables Approved by EPA 

None. 
 
Deliverables Submitted to EPA 
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None. 
 
Comments/Documents provided by EPA 

None. 

2.  PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS 

As stated last month, the schedule for submittal of the revised Stormwater Loading Calculation Methods 
report would be delayed by two months if EPA decided total PCBs should be added to the modeling list, 
which is now the case.  The revised Stormwater Loading Calculation Methods report will now include 
loads for PCB homologs.  The timing of this report does not impact the overall Feasibility Study 
schedule.  In addition, as discussed verbally with EPA, ongoing discussions on the PRGs and CDF 
performance standards so far have caused an additional one month delay of the schedule for the 
alternatives screening check-in.  

3.  RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED 

None.   

4.  SCHEDULE FOR THE NEXT FOUR MONTHS  

Work covered by the ASOC that is potentially planned for April, May, June, and July 2010 includes the 
following: 

• April 2010: Revised Stormwater Loading Calculation Methods 
• May 2010: QEAFate Model Calibration Check-in  
 

Submittal dates for pending products currently under preparation by LWG and scheduled for submittal in 
upcoming months are listed in Table 1 – Status of Active LWG Deliverables – Portland Harbor RI/FS.  
This table has been reformatted from previously submitted versions to only include pending and recently 
submitted deliverables for which EPA comments or approvals are required.  Table 2 – Status of LWG 
Deliverables – Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent 
to the former Table 1 provided in previous progress reports.   

5.  DOCUMENTS AND ISSUES AWAITING EPA RESPONSE 

EPA comments or approvals have not been received on a number of documents that have been submitted 
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2.  The LWG requests EPA 
provide document approvals for these submittals to verify that the terms of the ASOC are being met and 
issues are resolved to maintain progress on the RI/FS.  Also, the LWG believes that many of the 
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and 
requests that EPA review the list and confirm that these documents are indeed not needed.   



 
 

 

AQ10-04 Page 3 

If you have any questions, please give me a call at (503) 670-1108. 

Sincerely, 

 

Jennifer Woronets 
LWG Administrative Project Coordinator 

Copies: Jim Anderson, ODEQ (email only) 
Matt McClincy, ODEQ (email only) 
Kristine Koch, EPA (email only) 
Rob Neely, NOAA (email only) 
Brian Cunninghame, Confederated Tribes of Warm Springs (email only) 
Rose Longoria, Confederated Tribes of Yakama Nation (email only) 
Julie Weis, Confederated Tribes of Siletz (email only) 
Audie Huber, Confederated Tribes of Umatilla (email only) 
J D Williams, Confederated Tribes of Umatilla (email only) 
Michael Karnosh, Grand Ronde (email only) 
Lisa Bluelake, Grand Ronde (email only) 
Erin Madden, Nez Perce Tribe (email only) 
Sheila Fleming, Ridolfi (email only) 
Jennifer Peers, Stratus Consulting (email only) 
LWG Management  
LWG Repository 
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Table 1.  Status of Active LWG Deliverables - Portland Harbor RI/FS 
 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA Comments 

Target Date 

Revised Stormwater 
Loading Calculation 
Methods 

April   
2010 

Submittal of the revised report 
has been delayed to allow 
inclusion of load estimates for 
DDE and PCB homologs as 
requested by EPA. 

  

 
 

Notes: 
1 - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a). 
    Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of AOC. 
    Italicized Deliverables do not have stipulated penalty amounts. 
            
2 - Listed Submittal Deadlines are for draft documents.  Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 
            
Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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Table 2.  Status of LWG Deliverables - Portland Harbor RI/FS 
 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA Comments 

Target Date 

    
Round 1       
Compilation of Information 
for Sources Between RM 
11 and 11.6 East Bank of 
Portland Harbor 

November 2007 Submitted to EPA and DEQ 
11/21/2007.  Need written 
response from DEQ and EPA that 
upland sources are under 
investigation consistent with the 
Road to the ROD. 

  

Round 2 Biota       
Revised Round 2 QAPP 
Addendum 6: Sampling of 
Benthic Invertebrate Tissue 

11/23/2005 Submitted 11/23/2005; approved 
with conditions on 12/6/2005; a 
final QAPP addendum is required 

12/8/2005 

Final Round 2 QAPP 
Addendum 6: Sampling of 
Benthic Invertebrate Tissue 

TBD On 2/9/2006, the LWG submitted 
a response to EPA's comments on 
the 11/23/2005 version of the 
QAPP addendum.  The LWG has 
not heard back from EPA on that 
response.  The LWG believes that 
a final QAPP in not required. 
Need EPA agreement that this 
final QAPP is not required. 

  

Hydro/Sed Modeling 
Phase 2 Hydrodynamic Re-
calibration Report 

May 2009 Submitted 5/7/2009; EPA 
comments received 7/22/2009 

  

Groundwater Pathway 
Draft Round 2 
Groundwater Pathway 
Assessment Sampling and 
Analysis Plan 

4/22/2005 Submitted 4/22/2005; EPA 
comments received 6/3/2005 

  

Round 2 Groundwater 
Pathway Assessment 
Sampling and Analysis 
Plan - Response to EPA 
Comments 

TBD Outstanding issues to be 
addressed in GW Appendix to 
Draft RI Report. 
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Deliverable1 Submittal 
Deadline2 

Status/ Comments EPA Comments 
Target Date 

    
Revised Round 2 
Groundwater Pathway 
Assessment Sampling and 
Analysis Plan (including 
Appendix A - Site 
Summaries and Appendix B 
- Pilot Study Data Report) 

TBD Outstanding issues to be 
addressed in GW Appendix to 
Draft RI Report. 

  

Round 2 FSP for Sampling 
of Shoreline Seeps at 
Human Use Beaches 

4/29/2005 Submitted 4/29/2005; EPA 
comments received 6/10/2005 

  

Revised Round 2 FSP for 
Sampling of Shoreline 
Seeps at Human Use 
Beaches 

No longer needed The only seep determined to pose 
a potentially complete exposure 
pathway is discharge from Outfall 
22B.  The existing data from 
Outfall 22B include the upland 
COIs and meet the data quality 
requirements for risk evaluation 
(Category 1/QA2).  Based on the 
Round 2 Report evaluations, no 
additional seep data are needed.  
Therefore, this FSP is no longer 
needed. 

  

Revised Round 2 
Groundwater Pathway 
Assessment SAP 
Attachment 2: Transition 
Zone Water FSP 

3/27/2006 Redline version submitted 
3/27/2006; EPA needs to provide 
final approval of this FSP. This 
revised FSP was prepared and 
submitted after the associated 
field work was completed.  

4/28/2006 

Revised Round 2 
Groundwater Pathway 
Assessment SAP 
Attachment 3: Supplement 
to QAPP Addendum 3 

10/7/2005 Submitted 10/7/2005: Conditional 
approval of proposed changes to 
the QAPP addendum received 
from EPA on 9/30/2005. EPA 
needs to provide final approval of 
this QAPP. Approval to conduct 
sampling was provided by EPA 
on 9/30/2005. 

  

Revised Transition-Zone 
Water FSP Addendum 1 
Sampling Plans for 
ExxonMobil, Siltronic, 
Gasco, and Arkema  

3/27/2006 Submitted 3/27/2006. EPA needs 
to provide final approval of this 
FSP. Approval to conduct 
sampling was provided by EPA 
on 9/30/2005. This revised FSP 
was prepared and submitted after 
the associated field work was 
completed.  
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Deliverable1 Submittal 
Deadline2 

Status/ Comments EPA Comments 
Target Date 

    
Revised Transition-Zone 
Water FSP Addendum 2 

3/27/2006 Submitted 3/27/2006. EPA needs 
to provide final approval of this 
FSP. Approval to conduct 
sampling was provided by EPA 
on 10/13/2005. This revised FSP 
was prepared and submitted after 
the associated field work was 
completed.  

  

Natural Attenuation       
Step 2 Natural Attenuation 
Evaluation Report 

No longer needed     

Tech Memos 
Revised TRV Selection 
TM 

10/23/2004 Submitted; EPA comments 
received 3/18/2005. On 
6/10/2005, EPA directed the 
LWG to submit the final TRV 
Selection TM with the PRE. The 
final TRV Selection TM was 
submitted as an appendix to the 
9/9/2005 PRE. 

  

Second Revision 
Preliminary Risk 
Evaluation Approach TM 

1/7/2005 Submitted; EPA comments 
received 3/4/2005. On 6/10/2005, 
EPA directed the LWG to submit 
the final PRE approach TM with 
the PRE. The final PRE Approach 
was submitted as an appendix to 
the 9/9/2005 PRE. 

  

Comprehensive ERA 
Approach TM 

6/27/2004 Submitted; EPA comments 
received 10/1/2004 

  

Revised Comprehensive 
ERA Approach TM 

TBD In a 1/11/2006 meeting with EPA, 
the LWG proposed deleting this 
deliverable.  The LWG has not 
heard back from EPA on this 
proposal. Need EPA agreement 
that this deliverable is no longer 
needed. 

  

Process for Derivation of 
PRGs TM 

1/20/2005 Submitted; EPA comments 
received 6/30/2006; a revised tech 
memo is not required. 

3/21/2005 
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Deliverable1 Submittal 
Deadline2 

Status/ Comments EPA Comments 
Target Date 

    
Draft Approach to 
Determining Background 
for the Portland Harbor 
Superfund Site 

3/3/2006 Submitted 3/3/2006; EPA 
comments received 6/5/2006; 
revised tech memo required. 

5/2/2006 

Revised Approach to 
Determining Background 
for the Portland Harbor 
Superfund Site 

7/20/2006 The revised approach to 
determining background for the 
Portland Harbor Superfund Site 
will be provided in the Draft RI 
Report 

  

Process for Delineating the 
Extent of Contamination 
Upstream and Downstream 
of the ISA 

  

The approach for Delineating the 
Extent of Contamination 
Upstream and Downstream of the 
ISA will be provided in the Draft 
RI Report 

  

COPC Selection Interim 
Deliverable  

~1/23/2006 In a 1/11/2006 meeting with EPA, 
the LWG proposed deleting this 
deliverable.  The LWG has not 
heard back from EPA on this 
proposal. Need EPA agreement 
that this deliverable is no longer 
needed. 

  

ECOLOGICAL RISK ASSESSMENT 
Ecological Preliminary 
Risk Evaluation (PRE) 

9/9/2005 Submitted 9/9/2005; EPA 
comments received 4/28/2006, a 
revised PRE is not required 

11/8/2005 

Round 2 Benthic 
Assessment Interpretation 
Report 

3/17/2006 Submitted 3/17/2006; EPA 
comments received 7/6/2006 

5/16/2006 

Food Web Modeling 
Report: Evaluating Trophic 
Trace and the Arnot and 
Gobas Models for 
Application to the Portland 
Harbor Superfund Site 

11/4/2005 Submitted 11/4/2005; EPA 
comments received 3/10/2006 

1/3/2006 

Revised Ecological Water 
Screening Levels 

5/26/2006 Submitted 5/25/2006; directive 
EPA comments received 
9/15/2006, and a correction to the 
xylene AWQC on 9/27/06.  
Additional revisions were 
submitted on 10/13/2006. 

7/9/2006 
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Deliverable1 Submittal 
Deadline2 

Status/ Comments EPA Comments 
Target Date 

    
Feasibility Study       
Literature Survey of 
Treatability Studies 

October 2007 Submitted 10/31/2007.  EPA 
comments received 2/15/08. A 
revised deliverable is not 
required, EPA comments 
indicated that they should be 
addressed in the FS. 

Jan-08 

Round 3B (FS) Side-scan 
Sonar Data Report 

September 2008 Submitted 5/18/2009   

Treatment Technologies 
Screening Table 

Early May 2009 Submitted 6/5/2009; EPA 
comments received 7/9/2009 

7/6/2009 

Screening of Disposal 
Facilities for the 
Feasibility Study 
Memorandum 

Mid May 2009 Submitted 6/18/2009; EPA 
comments received 7/10/2009 

7/2/2009 

Early Preliminary 
Remediation Goals (PRGs) 

Late March 2009 Submitted 3/27/2009   

General Field/Data/RI Reporting 
Validated Analytical 
Results 

90 days following 
completion of each 
sampling activity 

    

Comprehensive Round 2 
Site Characterization 
Summary and Data Gaps 
Analysis Report 

2/21/2007 Submitted 2/21/2007. EPA 
comments on Sections 1-9 and 
Appendices A, B, C, D, F, and G 
received 1/15/08; comments on 
Section 10 received 3/20/08; 
comments on Section 11 received 
5/16/08; comments on Appendix 
E received 8/8/08.  This 
document was never intended to 
be revised or approved by EPA; 
comments will be addressed in 
the Draft RI Report. 

  

Draft Sediment Mobility 
Testing Data Report  

August 2009 Submitted 8/11/2009 EPA comments not 
anticipated 
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Deliverable1 Submittal 
Deadline2 

Status/ Comments EPA Comments 
Target Date 

    
Draft Baseline Ecological 
Risk Assessment Report 

Early September 
2009 

Submitted 9/2/2009 
Preliminary EPA comments 
received 12/23/09. 

11/2/2009 

Draft Baseline Human 
Health Risk Assessment 
Report 

Late September 
2009 

Submitted 9/23/2009 
Preliminary EPA comments 
received 12/23/09. 

11/23/2009 

Draft Remedial 
Investigation Report 

Late October 2009 Submitted 10/27/2009 12/27/2009 

Benthic Toxicity Reanalysis 
Technical Memorandum 

Mid November 
2009 

Submitted 11/13/2009 01/13/2009 

Supporting Electronic 
Information for Draft 
Benthic BERA  

November 
2009 

Submitted 11/19/2009 01/19/2010 

STORMWATER 
Stormwater Loading 
Check-in Materials 

2/1/2009 Submitted 2/18/2009; EPA 
comments received 5/6/2009 

  

Revised Stormwater 
Loading Calculation 
Methods 

April  
2010 

Submittal of the revised report 
has been delayed to allow 
inclusion of load estimates for 
DDE as requested by EPA. 

  

SEDIMENT 
Round 3B Field Sampling 
Plan:  Sediment Sampling 
and Benthic Toxicity 
Testing 

  

Submitted 5/4/2007; EPA 
comments received 7/25/07. 
Superseded by the 11/5/2007 R3B 
Comprehensive Sediment & 
Bioassay Testing FSP. 

  

Upriver and Multnomah 
Channel Sediment 
Evaluation and Field 
Sampling Plan Technical 
Approach 

  

Submitted 5/25/2007; EPA 
comments received 10/11/07. 
Superseded by the 11/5/2007 R3B 
Comprehensive Sediment & 
Bioassay Testing FSP. 

  

Draft Round 3B Surface 
and Core Sediment FSP 
Preliminary Technical 
Memorandum 

  

Submitted 5/25/2007; EPA 
comments received 8/9/07. 
Superseded by the 11/5/2007 R3B 
Comprehensive Sediment & 
Bioassay Testing FSP. 
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Deliverable1 Submittal 
Deadline2 

Status/ Comments EPA Comments 
Target Date 

    
Draft Round 3B Erosion 
Core Sediment FSP 
Technical Memorandum 

August 2007 Submitted 8/29/07; EPA 
comments received 10/11/07. 
Superseded by the 11/5/2007 R3B 
Comprehensive Sediment & 
Bioassay Testing FSP. 

  

Round 3B QAPP 
Addendum 10 for Sediment 
Sampling 

November 2007 Submitted 12/17/2007. Need EPA 
approval of this QAPP 
Addendum. 

  

FATE & TRANSPORT       
Draft Chemical Fate & 
Transport Model 
Development and Data 
Gaps Identification Report 

July 2007 Submitted 7/20/2007; EPA 
comments received 10/15/07. 
LWG response to comments 
submitted 1/8/2008. 

  

F&T Surface Sediment FSP 
– Addendum to 3B 
Sediment FSP  

December 2007 Submitted 12/10/2007; EPA 
comments received 1/2/08.  
1/16/08 LWG agreed with EPA 
not to perform the sampling. 
Need EPA agreement that this 
deliverable is no longer needed. 

  

Draft Bioaccumulation 
Modeling Report 

  Submitted 7/27/2009   

CULTURAL RESOURCES     
Draft Cultural Resource 
Survey Report 

12/16/2005 Submitted 12/16/2005 2/14/2006; EPA 
comments not time-
critical at this point in 
the project 

 

Notes: 
1 - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a). 
    Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of AOC. 
    Italicized Deliverables do not have stipulated penalty amounts. 
            
2 - Listed Submittal Deadlines are for draft documents.  Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 
            
Only deliverables due within the next four months are shown.  
            
Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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